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Ms. Marlene H. Dortch 
Secretary 
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Capitol Heights, MD 20743 

Re: WPTZ-DT, North Pole, New York 
MB Docket No. 05-317 
TELEVISION STATION SECTION 339(aMZ)(DMvii) WAIVER REQUEST 

Dear Ms. Dortch: 

On behalf of Hearst-Argyle Stations, Inc. ("Hearst-Argyle"), permittee ofDigital Television 
Station WPTZ-DT, North Pole, New York, this letter requests a waiver to prohibit satellite 
subscribers from obtaining signal tests of WPTZ-DT's digital signal pursuant to 
Section 339(a)(2)(D)(vii) of the Communications Act, as amended by the Satellite Home Viewer 
Extension and Reauthorization Act of 2004 ("SHVERA"). The instant request is filed pursuant to 
the procedures set forth in the Commission's Public Notice in DA OS-2979 (Nov. 17,2005). 

WPTZ-DT is the NBC affiliate located in the Burlington-Plattsburgh Designated Market 
Area ("DMA"). The Burlington-Plattsburgh DMA is ranked 90th among Nielsen Media's 210 
television markets for the 2005-2006 television season. WPTZ-DT has received a tentative digital 
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channel designation of Channel 14, which is WPTZ-DT’s allotted digital channel. See Public 
Notice, DA 05-2649 (Oct. 4, 2005). Accordingly, absent grant of the instant waiver request, 
effective April 30, 2006, satellite subscribers may request a signal test to demonstrate eligibility 
under SHVERA to receive a distant digital signal of a station affiliated with the same network as 
WPTZ-DT. 

Pursuant to Section 339(a)(2)(D)(viii)(II) ofthe Act, Hearst-Argyle requests a waiver on the 
basis that WPTZ-DT experiences “clear zoning [and] environmental legal impediments.” 

In WPTZ’s FCC Form 381 filing, FCC File Number BCERCT-20041105AAP, WPTZ 
certified that it will operate its post-transition DTV station as authorized by its construction permit 
in FCC File No. BPCDT-19991020ACA. However, due to the reasons set forth therein, WPTZ-DT 
is not currently on the air with a DTV signal. The Commission last granted WPTZ-DT an extension 
of its DTV construction permit and its request for waiver of the DTV maximization deadline on 
May 20,2005 (FCC File No. BEPCDT-20050406AAB). A request for further extension of these 
deadlines is pending in FCC File No. BEPCDT-200511 I6AAZ. 

As previously explained to the Commission, Hearst-Argyle is a member of a coalition with 
four other television stations (and two radio stations) that proposes co-location of their DTV 
facilities on top of Mt. Mansfield in Vermont on land owned by the University of Vermont. Such 
co-location will plainly serve the public interest by minimizing the number of towers necessary for 
all seven stations. However, the co-location is complicated because the State of Vermont has a 
comprehensive state and local environmental permitting process, particularly for development on 
the top of Mt. Mansfield, the tallest mountain peak in Vermont, and because Mt. Mansfield has a 
short construction season due to extreme weather conditions. 

After a lengthy and complex process, the coalition obtained the necessary “Act 250” approval 
from Vermont earlier this year, and construction ofthe new tower site commenced in late spring of 
2005. Because construction is generally limited to the months ofMay through October, and because 
of Vermont’s “Act 250” permit constraints, the most the coalition was able to do this year was to 
complete the transmitter building and tower foundations. The coalition projects that it will be able 
to resume construction at the beginning ofnext year’s construction season (mid to late spring, 2006), 
and that construction will be complete and the stations will be able to begin on-air testing in the fall 
of 2006. 

The Commission is well aware of the issues faced by the Mt. Mansfield DTV coalition. In 
addition to various meetings during which the broadcasters have discussed these issues with the 
Media Bureau staff, earlier this year the Commission acknowledged that “the siting of DTV facilities 
remains a challenge for many broadcasters. Construction and tower siting delays of the type [on 
Mt. Mansfield] qualify as uncontrollable and unforeseeable delays that warrant extension of these 
stations’ DTV construction deadlines.” DTV Build-Out, Requests for Extension of the Digital 
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Television Construction Deadline, Commercial Television Stations With May 1. 2002 Deadline, 
Order, FCC 05-67 (Mar. 15,2005), at 7 16; see also id. at 7 9. 

While the circumstances and complexities ofVermont’s environmental review and approval 
processes, and the short construction season on Mt. Mansfield, are beyond WPTZ’s control, 
Hearst-Argyle is taking all reasonable steps to complete construction. 

Thus, absent grant of the instant waiver request to prevent signal testing under SHVERA, 
WPTZ-DT is in jeopardy of losing service to a significant portion (which, theoretically, could reach 
100%) of the people predicted to receive service from the station, all of whom may otherwise be 
eligible to receive service from a distant network affiliate. 

Accordingly, because WPTZ-DT has experienced construction delays due to Vermont’s 
“zoning [and] environmental legal impediments,” WPTZ-DT satisfies the waiver criterion of 
Section 339(a)(2)(D)(viii)(II) of the Act. 

For the reasons stated herein, Hearst-Argyle requests a waiver to prohibit digital signal 
testing under SHVERA. If any questions should arise during the course ofyour consideration ofthis 
request, it is respectfully requested that you communicate with this office. 

Sincerely, 

BROOKS, PIERCE, McLENDON, 
HUMPHREY & LEONARD, L.L.P. 

\ 

David Kushner 
Coe W. Ramsey 
Counsel to Hearst-Argyle Stations. Inc. 

cc: Via Hand-Delivery 
Nazifa Sawez 
Federal Communications Commission 
Room 2-A726 
445 12th Street, S.W. 
Washington, DC 20554 


